Work Planned for Piney Branch HIA

Updated 9/3/09

Location: Panam Market/LA Market Entrances
Item No. Improvement Lead Agency Status/Comments
l.a Extend the existing raised median approximately 300’ north of University Boulevard. SHA/ VHB preparing a preliminary design plan for SHA review
MC DOT
1.b Install a pedestrian barrier along raised median. MC DOT VHB preliminary plan will include a pedestrian barrier
1.c Relocate bus stops closer to improved crossing at University Boulevard. MC DOT Transit Services is reviewing.
Location: Barron Street & Piney Branch Road
Item No. Improvement Lead Agency Status/Comments
2.a Short Term: Consider relocating crosswalk on the north side. SHA Pending signal reconstruction. Budget constraints.
2.b Long Term: Install traffic control signals for west side access points. SHA Pending signal reconstruction. Budget constraints.
2.c Consider installing a post-mounted accessible pedestrian push button. SHA Pending signal reconstruction. Budget constraints
2.d Short Term: trim tree. SHA Completed/Ongoing
2.e Ensure consistent level lighting between Barron Street and University Boulevard. MC DOT MC DOT requested PEPCO to upgrade.
2.f Repair / replace street lights. MC DOT MC DOT Ongoing
2.8 Ensure the bus shelters are lit. MC DOT
2.h Trim vegetation. SHA Completed/ongoing
2. Install wayfinding signing. MC DOT Reviewing work order.
2.j Install white edge lines to delineate travel lanes from on-street parking areas. SHA
Location: Between Nob Hill Apartments and Forest Park Apartments
Item No. Improvement Lead Agency Status/Comments
3.a Consolidate the bus stops between driveways; provide a midblock crosswalk with median VHB/MC DOT preparing a design plan for submission with SHA DR
refuge and Hnd flashing high-intensity beacons (median improvements are expected to SHA form, pending Transit Services input on bus stop consolidation.
have a positive effect controlling vehicle speeds).
3.b Relocate existing advance warning signs farther upstream. SHA
3.c Install additional street lights to decrease spacing. MC DOT Evaluation done. In process. MC DOT requested PEPCO to install.
3.d Repair/replace street lights that are not working. MC DOT Completed.




Location:

Between Pine Way Towers and Park Montgomery Apartments

Item No. Improvement Lead Agency Status/Comments
4.a Install a midblock crosswalk with a median refuge and flashing high-intensity beacons VHB/MC DOT preparing a design plan for submission with SHA DR
between Pine Way Towers and Park Montgomery Apartments. MC DOT form, pending Transit Services input on bus stop consolidation.MC
DOT will build.
4.b Implement driver education program. MC DOT
4.c Increase enforcement. Media campaign using message
MC DOT boards to begin September, 2009
4d Install “STOP FOR SCHOO L BUS WHEN RED LIGHTS FLASH” on both sides of roadway. SHA SHA: Completed. AST checked 8/31/09 - WB sign missing. SHA to re-
install.
Location: Flower Avenue & Piney Branch Road
Item No. Improvement Lead Agency Status/Comments
5.a Create a wider sidewalk with a buffer on the west side by narrowing the outside travel MC DOT/ VHB prepared plans for MC DOT, incorporating all items, to submit to
lane, reducing corner radius in the SE corner, and relocating crosswalks to improve SHA SHA (via Bob Gonzales and Rick Earp). Awaiting permit. Construction
visibility of pedestrians. planned for September, 2009.
5.b Remove signal equipment sight-line obstructions to improve sight lines. SHA SHA modifying signal to provide APS/CPS - scheduled NTP 12/09.
Location: University Boulevard & Piney Branch Road
Item No. Improvement Lead Agency Status/Comments
6.a Consider focused public education program for pedestrian behavior. (planned) MC DOT Pending median extension
6.c Consolidate stops in northbound direction on the far side of the intersection. MC DOT Pending median extension
6.d Move bus stops east of University closer to intersection. MC DOT Pending median extension
Location: Carroll Avenue & Piney Branch Road
Item No. Improvement Lead Agency Status/Comments
7.a Consider reducing posted speed to the south in conjunction with the midblock crosswalk SHA Pending pedestrian refuge islands.

between Pine Way Towers and Park Montgomery Apartments.




7.b Consider installing “NO RIGHT TURN ON RED” on northbound and westbound SHA
approaches.
7.c Consider replacing old pedestrian signals with LED traffic signals. SHA MC DOT will pursue short term.
7d Trim vegetation to improve accessibility to the push button. SHA Completed/Ongoing
7.e Consider installing crosswalk markings on west leg (private driveway). SHA
7.f Trim vegetation to improve the effective width of sidewalk. SHA Completed/Ongoing
Location: Greenwood Avenue & Piney Branch Road
Item No. Improvement Lead Agency Status/Comments
8.a Replace/repair pedestrian push buttons. MC DOT Completed.
8.b Consider upgrading push buttons to the type that confirms the press. SHA SHA: As of 8/5/09 project put on indefinite hold due to insufficient
funds.
8.c Trim overhanging branches from street trees that are blocking the traffic signal heads SHA Needs to be done again. Checked 8/31/09.
Location: Arliss Street & Piney Branch Road
Item No. Improvement Lead Agency Status/Comments
9a Trim trees to remove overhanging branches that are blocking the traffic signals and lane SHA Completed/Ongoing

use signs.




